
CMRS Provider Name: Virginia Cellular LLC

PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
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Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Harrisonburg/Rockingham Co Feb-00 25-Nov-02 NCAS Jan-03 Nov-04 Handset

Signing contract with 3rd party vendor 
then will begin converting sites to 

Phase II capabilities

Augusta County Dec-02 22-Apr-04 NCAS May-04 Nov-04 Handset

Signing contract with 3rd party vendor 
then will begin converting sites to 

Phase II capabilities

Staunton City Dec-02 26-Mar-04 NCAS No Request Completed, sending calls to the PSAP

Waynesboro City Mar-03 06/03/04 NCAS No Request Completed, sending calls to the PSAP

Nelson County Mar-03 22-Jun-04 NCAS No Request Completed, sending calls to the PSAP
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